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MEETING NOTES FOR BUILDING 707 EXTERNAL SCOPING MEETING HELD ON 
OCTOBER 14,1999 - TMW-007-99 

1 .O PURPOSE OF THE MEETING: 
The meeting was held to begin the external scoping process for Building 707 Cluster 
Decommissioning Closure Activities 

2.0 AGENDA 
INTRODUCTION 
Meeting Purpose 
Project Purpose 
PROJECT TEAM & ORGANIZATION 
FACILITY BACKGROUND AND HISTORY 
List of Cluster Buildings and Anticipate Facility Type 
Known or Anticipate Facility Hazards 

MISSION ACTIVITIES (Current and Oogoing) 
EACTIVATION ACTIVITIES 

ECOMMlSSlONlNG ACTIVITIES 
NVIRONMENTAL RESTORATION ACTIVITIES 

2006 CLOSURE STRATEGY 

BREAK 

PROJECT ISSUES AND UNCERTAINTIES 
NEXTSTEPS 

TJ Wirth 

TJ Wirth 
TJ Wirth 

TJ Wirth 
TJ Wirth 
TJ Wirth 

Pete Sanford 
Pete Sanford 
TJ Wirth 
TJ Wirth 

3.0 DISCUSSION ITEMS: 

Introductions were made and TJ Wirth addressed the purpose of the Scoping Meeting and 
its agenda. Copies of the handouts and a lyped copy of the attendee list are attached to 
the administrative record copy of these miriutes and are available on request. The 
presentation generated numerous comments and raised several issues that are 
summarized in Section 3. 
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The project team and rganization, including needed support from other State agencies 
and the Defense Nuclear Facility Safety Board (DNFSB), were discussed. Names were 
provided accordingly. 

buildings and their types along with the known hazards. 
A discussion of the overall Building 707 2006 Closure Strategy, including ongoing mission 
activities and deactivation activities was held. The purpose of these discussions was to 
provide all present an overview of the activities currently going on within the facility and 
how they interact with Decommissioning activities. This also provided background on how 
the Decommissioning “Sets or Modules” were established in the facility. A current high- 
level 2006 schedule was provided. It was noted that Building 731 was to be added to the 
cluster. 
Pete Sanford presented the Decommissioning Strategy for Building 707 which included a 
series of slides covering the general project decommissioning scope, the Work 
Breakdown Structure (WBS) and how it ties into the Integrated Work Control Program 
(IWCP) work packages, which are the basis for the work. 
Fiscal Year (FY) 2000 Decommissioning schedule and key FYOO Decommissioning 
activities were discussed in detail. 

. TJ Wirth discussed the facility’s background and history including the inventory of 

Key Project Decommissioning Strategies were proposed and discussed at length. . A summary of the Building 707 Closure Project issues and uncertainties were summarized 
for the group and after a brief question and answer session, TJ Wirth adjourned the 
meeting. Questions and responses arising from the presentations are summarized below. 

4.0 QUESTIONS AND ISSUES: 

The DNFSB Products of Combustion (POC) needs to be identified. The Department of 
Energy (DOE) provided the POC to TJ Wirth during the meeting. 
Steve Tarlton, Colorado Department of Health and Environment (CDPHE), inquired about 
the status of the various Rocky Flats Cleanup Agreement (RFCA) Standard Operating 
Protocols (RSOP) and their relationship to the Building 707 Decommissioning Operations 
Plan (DOP). Pete Sanford stated that the RSOPs are still under development and, 
depending on the timing of the final approval of one or more of the RSOPs, they may be 
incorporated into the DOP by reference. The level of information in the DOPs versus that 
provided in the RSOPs will be a topic of further discussion. 

Level Characterization Report (RLCR) and the approach that characterization data for the 
ancillary buildings will not be included in the DOP. Kaiser-Hill’s (K-H) response and 
approach is to assume that these structures will be Type 1 and if they ultimately turn out 
to be Type 2 then a change to the DOP or another decision document such as a RSOP 
will be put in place. 
TJ Wirth stressed the extremely tight schedule surrounding the development and approval 
cycle of the DOP. TJ discussed an option of sending Draft Chapters to the state as a way 
to facilitate the process. TJ mentioned that this discussion had already taken place with 
DOE and Edd Kray and there appears to be a warm reception to doing this. Edd and TJ 
will work out the details in a later meeting. 

Edd Kray, CDPHE, expressed concern over the extent of the proposed Reconnaissance 
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. Chris Gilbreath, CDPHE, asked if this means that Safe Sites of Colorado (SSOC) is the 
contractor. K-H responded that SSOC's current scope includes mission operations, facility 
management and deactivation. We are looking at various subcontracting options for 
decommissioning. 
Steve Tarlton, CDPHE, participated in a discussion of the Protected Area (PA) Closure 
schedule, asking how the process of clarifying the PA closure requirements was coming 
along, and if this work is delaying the building Decommissioning. Steve offered his 
support in expediting this process if we thought that the requirements that were going to 
be imposed by Headquarters were tending to be excessive. . Chris Gilbreath, CDPHE, questioned the number of Size Reduction facilities planned for 
the building and expressed concern over any reliance on robotics since time is running out 
for the use of these facilities. K-H anticipates the establishment of one major Size 
Reduction Facility in Module G with the option of smaller less complicated systems in the 
2nd floor area. In-place, Size Reduction areas will probably also be required for those 
gloveboxes and pieces of equipment that are too complicated or too large to be moved to 
G Module. A series of meetings is scheduled over the next several weeks to begin the 
process of coordinating K-H Size Reduction efforts with the Size Reduction Design Team 
with the other facilities undergoing or starting to plan size reduction activities. This 
meeting will allow the team members to better define and answer the size reduction 
questions, which effect the projects. 
Steve Tarlton expressed his support for a centralized Size Reduction Facility if K-H 
believes that's the best way to go. . A discussion concerning the content of the DOP regarding the connection between the 
Decommissioning and Environmental Restoration activities was held. K-H was reminded 
to think about ER characterization issues early in the process and an example of 
subsurface contamination attributable to footing drain systems was cited. K-H responded 
that Environmental Remediation activities are scheduled to begin early in the project but 
that K-H will revisit if they are early enough. 
Pete Sanford, SAIC/K-H, discussed the first bullet on slide 46 which suggests an 
approach to remove gloveboxes from the hazardous waste category based on 
characterization. Chris Gilbreath, CDPHE, suggested that discussions be started with 
Waste Isolation Pilot Plant (WIPP) and a proposed procedure be submitted for review 
ASAP. . Edd Kray, CDPHE, again questioned the scope of the RLCR and feels that all the data 
needed to plan the complete decommissioning and restoration work should be in hand 
before any work is designed. Pete Sanford stated that the current plan puts this level of 
characterization as part of the IWCP development program. Edd stated that this approach 
is not acceptable to CDPHE. Fred Gerdeman, DOE, will raise this issue within DOE and 
then schedule a meeting between DOE and Environmental Protection Agency (EPA). 
Steve Tarlton, CDPHE, indicated that an overly-detailed RLCR was not what CDPHE 
desired, and that the RLCR that supported the DOP would not have to be as detailed and 
complete if CDPHE were allowed to participate more actively in the "in process 
characterization" as work packages were developed. 
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. Judy Bruch, CDPHE, requested clarification on the second bullet on slide 48 relating to 
water used during decontamination and demolition activities, clarifications relating to 
storm water run off, subsurface plumes and the effect on the excavation during removal 
actions. Laurie Gregory-Frost (E2/K-H) stated that the procedures being used now at 
other on site locations will be implemented on this work along with the modifications 
required by lessons learned. 
Edd Kray, CDPHE, stated that he prefers to have the building demolition plan as part of 
the DOP. K-H stated that the current plan is to issue the Demolition Plan as a RSOP. . Edd suggested that the DOP be clear as to what we know, what we don't know, and what 

. 

. 

5.0 

1. 

2. 

3. 

4. 
5. 

decisions are being deferred to a later date. 
Chris Gilbreath, CDPHE, asked about the status of the C Pit or basement area after 
demolition is completed and was told that this area will remain, minus the equipment and 
associated utilities. 
Judy Bruch, CDPHE, asked how much water may be used in the high-pressure water 
systems and what is the plan for treatment of this water both during and after Building 374 
Decommissioning. Fred Gerdeman, DOE, is working on the site treatment program to be 
implemented after Building 374 is decommissioned and will advise on the outcome of that 
sffort. K-H also responded that K-H is aware that Building 374 will probably need to come 
down before the need for water treatment is no longer an issue. 
4 suggestion was received to establish a series of working meetings to be held with the 
*egulators to communicate progress, changes, and issues. TJ Wirth will establish this 
neeting schedule. 

ACTION ITEMS: 

Schedule a meeting between DOE and EPA to 
discuss issues surrounding the characterization 
process and the role of the RLCR. 
Establish a series of working meetings to be held 
with the regulators to communicate progress, 
changes, and issues. 
Identify the DNFSB, POC 
Status: Complete - Don Owens is the DNFSB 
POC. 
K-H to re-review start date of ER activities. 
Set up meeting to discuss removal of gloveboxes 
from the hazardous waste category based on 
characterization. 

Actionee: Fred Gerdeman, &- 
DOE 

' /  

Actionee: TJ Wirth 

Actionee: TJ Wirth c 
CLllcf - 1 s-, I q-5) 

Actionee: Pete Sanford 
Actionee: Pete Sanford 

Best Available Copy 
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R. Brandt 
Y J .  Bruch 
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J. Hale 
D. Herrick 
M. Heser 
J. Jones 

WE. Kray - 

SAIC/K-H 
CDPHE 
ssoc 
CDPHE 
DOE 
CDPHE 
E2/K-H 
DOE 
ssoc 
K-H/PE 
MWRMRS 
CDPHE 

T.J, Wirth 
Project Manager 
Building 559/707 Closure Project 
Kaiser-Hill Company, L.L.C. 
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L. Resler 
P. Sanford 
T. Scott 
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D. Ward 
L. Williams 

Tenera/K-H 
PE/K-H 
ECS/K-H 
DOE 
Tenera 
E2 
PMTECH 
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CDPHE 
ssoc 
K-H 
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Best Available Copy 
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ATTENDEES: 

R. Brandt 
J. Bruch 
M. Coniloque 
D. Fox 
F. Gerdeman 
C. Gilbreath 
L. Gregory-Frost 
1. Hale 
D. Herrick 
M. Heser 
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DOE 
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SAIC/KI-I 
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CDPHE 
ssoc 
KH 
PE/KH 

1 .O PURPOSE OF THE MEETING: 
The meeting was held to begin the external scoping process for B707 Cluster Decommissioning 
Closure Activities 

2.0 AGENDA 
INTRODUCTION 
Meeting Purpose 
Project Purpose 
PROJECT TEAM & ORGANIZATION 
FACILITY BACKGROUND AND HISTORY 
List of Cluster Buildings and Anticipate Facility Type 
Known or Anticipate Facility Hazards 
2006 CLOSURE STRATEGY 
MTSSlON ACTIVITIES (Current and Ongoing) 
DEACTIVATION ACTIVITIES 
BREAK 
DECOMMISSIONING ACTIVITIES 
ENVIRONMENTAL RESTORATION ACTIVITIES 
PROJECT ISSUES AND UNCERTATNTTES 
NEXT STEPS 

TJ Wirth 

TJ Wirth 
TJ Wirth 

TJ Wirth 
TJ Wirth 
TJ Wirth 

Pete Sanford 
Pete Sanford 
TJ Wirth 
TJ Wirth 



3.0 DISCUSSION ITEMS: 

Introductions were made and TJ Wirth addressed the purpose of’the Scoping Meeting and its agenda. 
Copies of the handouts and a typed copy of the attendee list are attached to the administrative record 
copy of these minutes and are available on requcst. The presentation generated numerous comments 
and raised several issues that are summarized in Section 3. 
The project team and organization, including needed support from other State agencies and the 
DNFSB, were discussed. Names were provided accordingly. 
TJ Wirth discussed the facility’s background and history including the inventory of buildings and theii- 
types along with the known hazards. 
A discussion of the overall B707 2006 Closure Strategy, including ongoing mission activities and 
deactivation activities was held. The purpose of these discussions was to provide all present an 
overview ofthe activities currently going on within the facility and how the interact with 
Decommissioning activities. This also provided background on how h e  Decommissioning “Sets or 
Modules” were established in the facility. A current high-level 2006 schedule was provided. It was 
iioted that Building 731 was to be added to the cluster. 
Pete Sanford presented the Decommissioning Strategy for E707 which included a serics of slides 
covering the general project decommissioning scope, the Work Breakdown Structure (WBS) and how 
it ties into the Integrated Work Control Program (IWCP) work packages, which are the basis for the 
work. 
FYOO Decommissioning schedule and key FYOO Dccornmissioning activities were discussed in detail. 
Key Project Decommissioning Strategies were proposed and discussed at length. 
A summary of the B707 Closure Project issues and uncertainties were sunlmarized for the group and 
after a brief question and answer session, TJ Wirth adjourned the meeting, Questions and responscs 
arising from the presentations are summarized below. 

4.0 QUESTIONS AND ISSUES: 

The DNFSB, POC needs to be identified. DOE provided thc POC to TJ Wirth during the meeting. 
Steve Tarlton (CDPHE) inquired about the status of tlie various RFCA Standard Operating Protocols 
(MOPS) and their relationship to the Building 707 DOP. Pctc Sanford stated that the RSOPs arc still 
under development and, depending on the timing of tlie final approval of one or more of the RSOPs, 
they may be incorporated into the DOP by reference. The lcvel of information in the DOPs versus that 
provided in the RSOPs will be a topic of further discussion. 
Edd Kray (CDPHE) expressed concern over the extent of the proposed reconnaissance levcl 
characterization report (RECR) and the approach that characterization data for the ancillary buildings 
will not be included in the DOP. KH’s response and approach is to assume that these structures will be 
Type 1 and if they ultimately turn out to be Type 2 then a change to the DOP or another decision 
document such as a RSOP will be put in place. 
TJ Wirth stressed the extremely tight schedule surrounding the development and approval cycle of thc 
DOP. TJ discussed an option of sending Draft Chapters to the state as a way to facilitate the process. 
TJ mentioned that this discussion had already taken place with DOE and Edd Kray and there appears 
to be a warm reception to doing this. Edd and TJ will work out the details in a later meeting. 
Chris Gilbreath (CDPHE) asked if this means that SSOC IS the contractor‘? KH responded that SSOC’s 
current scope includes mission operations, facility management and deactivation. Wc are looklng at 
various subcontracting options for decommissioning. 
Steve Tarlton (CDPHE) participated in a discussion of the PA Closure schedule, asking how the 
process of clarifying the PA closure requirements was coming along, and if’ this work is delaying the 
building Decommissioning. Steve offered his support in expediting this process if we thought that the 
requirements that were going to be imposed by Headquarters were tending to be excessive. 
Chris Gilbreath (CDPHE) questioned the number of Size Reduction facilities planned for the building 
and expressed concern over any reliance on robotics since time is running out for thc use of these 
facilities. KH anticipates the establishment of one major Size Reduction Facility in Module G with the 
option of smaller less complicated systems in the 2’Id floor area. In-place Size Reduction areas will 
probably also be required for those gloveboxes and pieces of equipment that are too complicated or too 
large to be moved to G Module. A series ofmeetings is scheduled over the next several weeks to 



begin the process of coordinating KH Size Reduction efforts with the Size Reduction Design Team 
with the other facilities undergoing or starting to plan size reduction activities. This meeting will allow 
the team members to better define and answer the size reduction questions, which effect the projects. 
Steve Tarlton expressed his support for a ccntralized Sizc Reduction Facility if KH believes that's the 
best way to go. 
A discussion concerning the content of the DOP regarding the connection between the 
Decommissioning and Environmental Restoration activities was held. RH was reminded to think 
about ER characterization issues early in the process and an example of subsurface contanlill.ation 
attributable to footing drain systems was cited. KH responded that ER activities are scheduled to begin 
early in the project but that KH will revisit if they are early enough. 
Pete Sanford (SAICKH) discussed the first bullet on slidc 46 which suggests an approach to remove 
gloveboxes from the hazardous waste category based on characterization. Chris Gilbreath (CDPHE) 
suggested that discussions be started with WIPP and a proposed procedure be submitted for review 
ASAP. 
Edd Kray (CDPHE) again questioned the scope of thc RLCX and feels that all the data needed to plan 
the complete decommissioning and restoration work should be in hand before any work is designed. 
Pete Sanford stated that the current plan puts this level of characterization as part of the IWCP 
development program. Edd stated that this approach is not acceptable to CDPHE. Fred Gerdemaii 
(DOE) will raise this issue within DOE and then schedule a meeting between DOE and EPA. Steve 
Tarlton (CDPHE) indicated that an overly-detailcd RLCR was not what CDPHE desired, and that the 
RLCR that supported the DOP would not have to be as detailed and complete if CDPHE wcre allowed 
to participate more actively in the "in process characterization" as work packages were devcloped. 
Judy Bruch (CDPHE) requested clarification on the second bullet on slide 48 relating to water used 
during decontamination and demolition activities, clarifications relating to storm water nm off, 
subsurface plumes and the effect on the excavation during removal actions. Laurie Gregory-Frost 
(E2/KH) stated that the procedures being used now at other on site locations will be implemented on 
this work along with the modifications required by lessons learned. 
Edd Kray (CDPHE) stated that he prefers to have the building demolition plan as part of the Dol'. KH 
stated that the current plan is to issue the Demolition Plan as a RSOP. Edd suggcsted that the DOP be 
clear as to what we know, what we don't know, and what decisions are being deferred to a later date. 
Chris Gilbreath (CDPHE) asked about the status of the C Pit or basement area after demolition is 
completed and was told that this area will remain, minus the equipment and associated utilities. 
Judy Bruch (CDPHE) asked how much water may be used in the high-pressure water systems and 
what is the plan for treatment of this water both during and after Building 374 Decommissioning. Fred 
Gerdernan (DOE) is working on the site treatment program to be implemented after 374 is 
decommissioned and will advise on the outcome of that cffort. KH also responded that KH is aware 
that 374 will probably need to come down before the need for water treatment is no longer an issue. 
A suggestion was received to establish a series of working meetings to be held with the regulators to 
communicate progress, changes, and issues. TJ Wirth will establish this meeting schedule. 

5.0 

1. 

2. 

3. 

4. 
5. 

ACTION ITEMS: 

Schedule a meeting between DOE and EPA to discuss issues 
surrounding the characterization process and the role of*tlie 
RLCR. 
Establish a series of working meetings to be held with the 
regulators to communicate progress, changes, and issues. 
Identify the DNFSB, POC 
Status: Complete - Don Owens is the DNFSB POC. 
KH to re-review start date of ER activities. 
Set up meeting to discuss removal of gloveboxes from the 
hazardous waste category based on characterization. 

Actionee: Fred Gcrdernan, DOE 

Actionee: TJ Wirth 

Actionee: TJ Wirth 

Actionce: Pete Sanford 
Actionee: Pete Sanford 
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